COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/19/2010

ESTIMATE SUMMARY 17:39:15
CONTID: C16042A ESTIMATE NO: 0024 PROG SPEC YR: 2005
PCN: 16042A-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 810.0  DAYS TIME ALLOW:  9/30/2010 ?* FIXED COMPLETION DAT
US 160 4th Lane PERCENT TIME:  93.00 ORIG TIME ALLOW: 11/30/2010* FIXED COMPLETION DAT
PROJECT NO: NH 1602-114
US 160 4th Lane
NAME OF ROAD: 160
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 07/31/2010 DATE TIME STARTED 05/13/2008
7353 S. EAGLE STREET DATE LET 04/03/2008 DATE WORK BEGAN  06/30/2008
DATE AWARDED 04/28/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED  05/13/2008 DATE ACCEPTED
CENTENNIAL CO 80112-422% 303/627-2600 DATE NOTICE TO PROCEED  05/13/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  29453,770.45  PARTICIPATING $  28,957,296.19 $ 127,959.39
AWARD PROJECT AMT:  $  26,692,000.00  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 98.31% TOTAL EARNINGS 28,957,296.19 127,959.39
FUNDS AVAILABLE: $ 496,474.26  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 28,957,296.19 127,959.39
TOTAL CLAIMS: $ 0.00 RETAINAGE -400,380.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 28,556,916.19 127,959.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 28,556,916.19 127,959.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 127,959.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 16042A-BID ESTIMATE RUN 08/19/2010
PROJECT: NH 1602-114 ESTIMATE NO: 0024 17:39:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 631-00100 HIGHWAY DESIGN & CONSTRUCTION 0.000 0.000
LS 0.000 0.00
3,531,000.00000 0.000 0.00
0006 900-00006 ADDED ITEM (DOLLAR)/ HIGHWAY DESIGN & CONSTRUCT ION 23,879,876.000 23,679,997.440
DOL 34,114.900 34,114.90
1.00000 23,714,112.340 23,714,112.34
0008  626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
2,000,000.00000 1.000 2,000,000.00
0009 626-00100 MOBILIZATION (WITHOUT AUTOPAY) FOR INTERIM PAYM ENT DUE 0.000 0.000
TO SYSTEM LIMITATIONS
LS 0.000 0.00
800,000.00000 0.000 0.00
0010 700-70010 F/A MINOR CONTRACT REVISIONS 175,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0015 700-70011 F/A PARTNERING 128.190 128.190
FA 0.000 0.00
1.00000 128.190 128.19
0020 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0025 700-70016 F/A FUEL COST ADJUSTMENT -60,862.830 -60,862.830
FA 0.000 0.00
1.00000 -60,862.830 -60,862.83
0030 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 1,679.560 1,679.560
FA 0.000 0.00
1.00000 1,679.560 1,679.56
0035 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0040 700-70023 F/A ON-THE-JOB TRAINEE 4,000.000 2,747.000
FA 0.000 0.00

1.00000 2,747.000 2,747.00
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PCN: 16042A-BID ESTIMATE RUN 08/19/2010
PROJECT: NH 1602-114 ESTIMATE NO: 0024 17:39:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0045 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0050 700-70034 F/A WALL INSTRUMENTATION 23,582.750 23,582.750
FA 0.000 0.00
1.00000 23,582.750 23,582.75
0055  700-70035 F/A DISPUTE REVIEW BOARD 10,959.990 10,959.990
FA 0.000 0.00
1.00000 10,959.990 10,959.99
0060 700-70036 FORCED ACCOUNTS FLAGGING 510.450 510.450
FA 0.000 0.00
1.00000 510.450 510.45
0061  630-00000 FLAGGING 6,100.000 5,898.950
HOUR 0.000 0.00
25.60000 5,898.950 151,013.12
0065 700-70100 F/A RELOCATE UTILITIES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70135 F/A DEMOLISH BUILDING 13,236.940 13,236.940
FA 0.000 0.00
1.00000 13,236.940 13,236.94
0075 700-70370 F/A SIGNING (INTERPRETIVE SIGN) 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 900-00006 ADDED ITEM (DOLLAR)/ PRIMAVERA LICENSE 1,542.090 1,542.090
DOL 0.000 0.00
1.00000 1,542.090 1,542.09
0105 503-00036 DRILLED CAISSON (36 INCH) 92.300 92.300
LF 0.000 0.00
260.00000 92.300 23,998.00
0110 518-00100 WATERSTOP (HYDROPHILIC) 1,521.000 1,521.000
LF 0.000 0.00
8.10000 1,521.000 12,320.10
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PCN: 16042A-BID ESTIMATE RUN 08/19/2010
PROJECT: NH 1602-114 ESTIMATE NO: 0024 17:39:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 50.500 22.500
SF 0.000 0.00
13.00000 22.500 292.50
0120 900-00006 ADDED ITEM (DOLLAR)/ WETLAND MITIGATION CREDITS 67,450.000 67,450.000
DOL 0.000 0.00
1.00000 67,450.000 67,450.00
0125 900-00006 ADDED ITEM (DOLLAR)/ RAPTOR MITIGATION 18,781.800 18,781.800
DOL 0.000 0.00
1.00000 18,781.800 18,781.80
0130 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 50.000 32.000
HOUR 0.000 0.00
26.67000 32.000 853.44
0135 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 25.000 15.000
HOUR 0.000 0.00
79.35000 15.000 1,190.25
0140 208-00002 EROSION LOG (12 INCH) 1,600.000 1,510.000
LF 0.000 0.00
4.90000 1,510.000 7,399.00
0145 208-00011 EROSION BALES (WEED FREE) 15.000 7.000
EACH 0.000 0.00
16.00000 7.000 112.00
0150 208-00020 SILT FENCE 400.000 197.000
LF 0.000 0.00
1.90000 197.000 374.30
0155 208-00206 EROSION CONTROL SUPERVISOR 310.000 277.000
DAY 21.000 3,675.00
175.00000 298.000 52,150.00
0160 900-00001 ADDED ITEM (ACRE)/ ADDED TEMP STABILIZATION 1.800 0.000
(MULCHING, TRACKING, ETC.)
ACRE 1.800 1,728.00
960.00000 1.800 1,728.00
0165 900-00007 ADDED ITEM (EACH)/ ADDED MOBILIZATIONS FOR 0.000 0.000
STABILIZATION SUBCONTRACTOR
EACH 0.000 0.00
1,155.00000 0.000 0.00
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PCN: 16042A-BID ESTIMATE RUN 08/19/2010
PROJECT: NH 1602-114 ESTIMATE NO: 0024 17:39:15

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0170  900-00007 ADDED ITEM (EACH)/ PICK-UP BROOM COST 1.000 1.000
EACH 0.000 0.00
19,313.88000 1.000 19,313.88
0175 900-00006 ADDED ITEM (DOLLAR)/ LINEAR DELINEATION SYSTEM 3,118.500 3,118.500
DOL 0.000 0.00
1.00000 3,118.500 3,118.50
0180  900-00006 ADDED ITEM (DOLLAR)/ WALL AK MUCK EXCAVATION AN D 2,476.230 2,476.230
BACKFILL
DOL 0.000 0.00
1.00000 2,476.230 2,476.23
0185  900-00006 ADDED ITEM (DOLLAR)/ POTHOLING AT RAMP B 6,497.370 6,497.370
DOL 0.000 0.00
1.00000 6,497.370 6,497.37
0190  900-00014 ADDED ITEM (LUMP SUM)/ ADDED SHEET PILING DEPTH 1.000 1.000
LS 0.000 0.00
31,484.98000 1.000 31,484.98
0195 900-00014 ADDED ITEM (LUMP SUM)/ TIE-BACK TEMP SHORING SY STEM FOR 1.000 1.000
WALL L
LS 0.000 0.00
45,476.80000 1.000 45,476.80
0245  900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL DESIGN AND 1.000 1.000
CONSTRUCTION COSTS FOR WALLS F & K
LS 0.000 0.00
62,362.76000 1.000 62,362.76
0250  900-00014 ADDED ITEM (LUMP SUM)/ MONUMENT WIDTH CHANGE 1.000 1.000
LS 0.000 0.00
18,525.00000 1.000 18,525.00
0270 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 0.000 0.000
REPLACEMENT AC SOURCE PRICE
TON 0.000 0.00
93.76000 0.000 0.00
0275 403-34751 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 3,071.920 3,071.920
REPLACEMENT AC SOURCE PRICE
TON 0.000 0.00
110.39000 3,071.920 339,109.25
0276  900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION (PG 64-28) -50,299.280 -50,299.280
DOL 0.000 0.00
1.00000 -50,299.280 -50,299.28
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PCN: 16042A-BID ESTIMATE RUN 08/19/2010
PROJECT: NH 1602-114 ESTIMATE NO: 0024 17:39:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 900-00024 ADDED ITEM (TON)/ HMA GR SX 75 PG58-28 536.940 536.940
TON 0.000 0.00
16.26952 536.940 8,735.76
0285 900-00024 ADDED ITEM (TON)/ HMA GR SX 75 PG58-28 0.000 0.000
TON 0.000 0.00
5.76000 0.000 0.00
0290 900-00014 ADDED ITEM (LUMP SUM)/ US550 HAUNCH DEPTH CHANG E 1.000 1.000
COMPENSATION
LS 0.000 0.00
90,158.28000 1.000 90,158.28
0300 900-00004 ADDED ITEM (CUBIC YARD)/ ADDITIONAL CONCRETECL ASSB 14.600 14.600
FOR WALL K VOID
CY 0.000 0.00
206.00000 14.600 3,007.60
0305 900-00004 ADDED ITEM (CUBIC YARD)/ BACKSLOPE EMBANKMENT ON RAMP A 196.360 196.000
DITCH
CY 0.000 0.00
8.36000 196.000 1,638.56
0310 900-00004 ADDED ITEM (CUBIC YARD)/ SOIL INFILL 101.800 101.800
CY 0.000 0.00
260.15000 101.800 26,483.27
0315 900-00022 ADDED ITEM (SQUARE YARD)/ SEED AND BONDED FIBER MATRIX 1,225.000 1,225.000
SY 0.000 0.00
1.54000 1,225.000 1,886.50
0320 900-00022 ADDED ITEM (SQUARE YARD)/ SOIL STABILIZATION 2,450.000 2,450.000
SY 0.000 0.00
0.45000 2,450.000 1,102.50
0325 900-00014 ADDED ITEM (LUMP SUM)/ ADD QUICKGUARD TO SEED M IX 1.000 1.000
LS 0.000 0.00
75.00000 1.000 75.00
0335 900-00012 ADDED ITEM (FOOT)/ 20" EROSION LOGS 330.000 330.000
LF 0.000 0.00
20.35000 330.000 6,715.50
0340 900-00014 ADDED ITEM (LUMP SUM)/ EXTEND SUP MOMENT SLAB A T WALLS 1.000 1.000
LS 0.000 0.00

15,101.28000 1.000 15,101.28
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PCN: 16042A-BID ESTIMATE RUN 08/19/2010
PROJECT: NH 1602-114 ESTIMATE NO: 0024 17:39:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) CO RRECT 4,985.700 4,985.700
HMA PRICE PG58-28
TON 0.000 0.00
88.00000 4,985.700 438,741.60
0355  627-00004 EPOXY PAVEMENT MARKING 6,000.000 6,000.000
SF 0.000 0.00
1.50000 6,000.000 9,000.00
0360 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) BE LOW WALL 20.700 20.700
T
CY 0.000 0.00
360.00000 20.700 7,452.00
0365 900-00006 ADDED ITEM (DOLLAR)/ CURB & GUTTER TYPE IIB 4,755.330 4,755.330
DOL 0.000 0.00
1.00000 4,755.330 4,755.33
0370  900-00006 ADDED ITEM (DOLLAR)/ SLOPE RECONSTRUCTION ADJACENT TO 4,738.060 4,738.060
MSE WALLS
DOL 0.000 0.00
1.00000 4,738.060 4,738.06
0375  900-00006 ADDED ITEM (DOLLAR)/ LOOP DETECTOR MODIFICATION S 7,737.050 7,737.050
DOL 0.000 0.00
1.00000 7,737.050 7,737.05
0380 900-00006 ADDED ITEM (DOLLAR)/ DESIGN SERVICES PROPOSAL 102,732.940 82,942.450
DOL 0.000 0.00
1.00000 82,942.450 82,942.45
0385 900-00006 ADDED ITEM (DOLLAR)/ BAT HOUSING 1,000.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0390 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL GUARDRAIL TYPE 3 6,508.150 6,508.150
DOL 0.000 0.00
1.00000 6,508.150 6,508.15
0395  900-00006 ADDED ITEM (DOLLAR)/ EXTEND 6" UTILITY CONDUITS @ 0.000 0.000
BRIDGES
DOL 0.000 0.00
1.00000 0.000 0.00
0400 900-00006 ADDED ITEM (DOLLAR)/ PERMANENT LIGHTING & SIGNI NG 850.000 850.000
CHANGES
DOL 0.000 0.00
1.00000 850.000 850.00
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PCN: 16042A-BID ESTIMATE RUN 08/19/2010
PROJECT: NH 1602-114 ESTIMATE NO: 0024 17:39:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1000  900-00006 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 900-00006 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 436 GROUND NAIL WALLS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 710 - 2.5" ELEC. CONDUI T 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 715 - 3" ELEC. CONDUIT 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 755 - LIGHTING CONTROL  CENTER 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 705 - 2" ELEC CONDUIT 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WAL LS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 436 GROUND NAIL WALLS - THRU 0.000
9/30/08
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WAL LS - 0.000
THRU 10/31/08
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 700 - 6" ELEC. CONDUIT 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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PCN: 16042A-BID ESTIMATE RUN
PROJECT: NH 1602-114 ESTIMATE NO: 0024
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1005 MATERIAL ALLOWANCE ITEM 730 - LUMINAIRE (SPEC) QL) 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 735-LIGHT STD ALUM 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 750 - TRANSFORMER BASE ALUM 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELEC. CONDUIT 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 435 - PRECAST PANEL WAL LS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 435 - PRECAST PANEL WAL LS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 435 - PRECAST PANEL WAL LS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WAL LS - 0.000
THRU 11/30/08
DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELEC. CONDUIT - THRU 0.000
11/30/08
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEE L 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEE L 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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PROJECT: NH 1602-114 ESTIMATE NO: 0024
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
1005 MATERIAL ALLOWANCE ITEM 436 - GRAND NAILED WALL S - THRU 0.000
12/31/08
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 500 - BRIDGE EXPANSION  DEVICE 0.000
(©"-4)
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 670 - BRIDGE RAIL TY 10 0.000
(SPECIAL)
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 445 - FACING (SPECIAL)(  WIRE 0.000
FACING)
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 370 - WATERPROOFING MEMBRANE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 435 - PRECAST PANL WALL S (THRU 0.000
03/09)
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 445 - FACING (SPECIAL)(  WIRE 0.000
FACING) - 4/30
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELECT. CONDUIT ~ 4/30 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEE L 4/30 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 705 - 2" ELEC CONDUIT-  THRU 0.000
5/31
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 700 - 6" ELEC. CONDUIT - THRU 0.000
5/31
DOL 0.000 0.00
1.00000 0.000 0.00
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PCN: 16042A-BID ESTIMATE RUN
PROJECT: NH 1602-114 ESTIMATE NO: 0024
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1005 MATERIAL ALLOWANCE ITEM 730 - LUMINAIRE (SPEC) - THRU 0.000
5/31
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 670 - BRIDGE RAIL TY 10 0.000
(SPECIAL)
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 445 - FACING (SPECIAL)  (WIRE) 0.000
THRU 5/31
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEE L - THRU 0.000
5/31
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 705 - 2" ELEC CONDUITP  LASTIC - 0.000
THRU 05/09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 735 - LIGHT STDALUM. T HRU 0.000
7/31/09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 750 - TRANSFORMER BASE ALUM - 0.000
THRU 7/31/09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 730 - LUMINAIRE (SPEC) - THRU 0.000
7/31/09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 700 - 6 INCH ELEC. COND ~ UIT 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 705 - 2 INCH ELEC CONDU T 0.000
PLASTIC - THRU 08/09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 500 - BRIDGE EXPANSION  DEVICE - 0.000
THRU 09/09
DOL 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CATNO0200 ROADWAY
1005 MATERIAL ALLOWANCE ITEM 670 - BRIDGE RAIL TY 10 - THRU 0.000
09/09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEE L - THRU 0.000
09/09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 370 - WATERPROOF MEMBRAE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 700 - 6 IN ELEC CONDUIT - THRU 0.000
9/09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 755 - LIGHTING CONTROL ~ CENTER 0.000
10/09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELECT. CONDUIT ~ 10/09 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 735 - LIGHT STDALUM 10 /09 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 750 - TRANSFORMER BASE ALUM 0.000
10/09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 730 - LUMINARE (SPEC) 1 0/09 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 705-2" ELEC. CONDUIT PL  ASTIC 0.000
10/09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 370 - WATERPROOF MEMBRAE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
1005 MATERIAL ALLOWANCE ITEM 730 - LUMINAIRE (SPEC) -11-09 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 735 - LIGHT STD ALUM 11 -09 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 750 - TRANSFORMER BASE ALUM - 0.000
11-09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 705 - 2" ELECTRICAL CON  DUIT 0.000
03/01/10
DOL 0.000 0.00
1.00000 0.000 0.00
1010 900-00006 ADDED ITEM (DOLLAR)/ RECONCILING OVER/UNDER FOR NO 0.000 0.000
MCR/CMO REQUIRED ITEMS
DOL 0.000 0.00
1.00000 0.000 0.00
1015 900-00006 ADDED ITEM (DOLLAR)/ 50,299.280 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1016  900-00006 ADDED ITEM (DOLLAR)/ RECONCILE O/U FOR PRICE RE  DUCTION 0.000 0.000
BY LINE ITEMS 1015 & 1016
DOL 0.000 0.00
1.00000 0.000 0.00
1205 900-00006 ADDED ITEM (DOLLAR)/ ELIMINATED ITEMS / MEDIAN 12,632.290 12,632.290
GUARDRAIL
DOL 0.000 0.00
1.00000 12,632.290 12,632.29
1220 630-80333 BARRICADE (TYPE 3 F-C) (TEMPORARY) RAMPS A & D 2.000 0.000
EACH 0.000 0.00
1,485.00000 0.000 0.00
1225 630-80370 CONCRETE BARRIER (TEMPORARY) CLOSURE OF RAMPS B.C 80.000 0.000
LF 0.000 0.00
37.50000 0.000 0.00
1230  900-00006 ADDED ITEM (DOLLAR)/ F/A CLEAN-UP OF WILSON GUL  CH 15,000.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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1235 203-00000 UNCLASSIFIED EXCAVATION AK WALL DITCH PAVING 170.000 0.000
CcY 160.000 2,000.00
12.50000 160.000 2,000.00
1240  304-06000 AGGREGATE BASE COURSE (CLASS 6) WALL AK DITCH P AVING 210.000 0.000
TON 179.910 5,037.48
28.00000 179.910 5,037.48
1245  403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) WA LL AK 143.440 0.000
DITCH PAVING
TON 143.440 22,309.22
155.53000 143.440 22,309.22
1250 900-00014 ADDED ITEM (LUMP SUM)/ AK WALL PAVING MOBILIZAT ION 1.000 0.000
COSTS
LS 0.000 0.00
1,236.00000 0.000 0.00
1255  900-00006 ADDED ITEM (DOLLAR)/ F/A SURCHARGE REMOVAL AS D IRECTED 3,452.050 3,452.050
DOL 0.000 0.00
1.00000 3,452.050 3,452.05
2000 202-00220 REMOVAL OF ASPHALT MAT / RAMP C ACCEL LANE 180.000 180.000
SY 0.000 0.00
114.56000 180.000 20,620.80
2005 202-01130 REMOVAL OF GUARDRAIL TYPE 3/RAMP C ACCEL LANE 497.000 497.000
LF 0.000 0.00
3.17000 497.000 1,575.49
2010 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) / RAMP C ACCEL 306.000 306.000
LANE
CY 0.000 0.00
37.07000 306.000 11,343.42
2015 202-00090 REMOVAL OF DELINEATOR / RAMP C ACCEL LANE 6.000 6.000
EACH 0.000 0.00
6.22000 6.000 37.32
2020 210-00810 RESET GROUND SIGN / RAMP C ACCEL LANE 5.000 5.000
EACH 0.000 0.00
248.76000 5.000 1,243.80
2025 210-04010 ADJUST MANHOLE / RAMP C ACCEL LANE 1.000 1.000
EACH 0.000 0.00

2,354.17000 1.000 2,354.17
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2030 216-00015 SOIL RETENTION BLANKET (EXCELSIOR) / RAMP C ACC  EL LANE 1,874.000 1,113.000
S\% 0.000 0.00
3.38000 1,113.000 3,761.94
2035  900-00022 ADDED ITEM (SQUARE YARD)/ SOIL LOADED TRM/RAM P C 161.000 0.000
ACCEL LANE
5\% 161.000 1,395.87
8.67000 161.000 1,395.87
2040  304-03000 AGGREGATE BASE COURSE (CLASS 3)/ RAMP C ACCEL LANE 1,777.300 1,755.920
TON 0.000 0.00
18.00000 1,755.920 31,606.56
2045  304-06000 AGGREGATE BASE COURSE (CLASS 6)/ RAMP C ACCEL  LANE 670.830 670.830
TON 0.000 0.00
28.00000 670.830 18,783.24
2050  403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT)/RAMP CA  CCEL 147.000 147.000
LANE
S\% 0.000 0.00
57.81000 147.000 8,498.07
2055 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) / RAMP C 646.980 646.980
ACCEL LANE
TON 0.000 0.00
112.00000 646.980 72,461.76
2060 420-00113 GEOTEXTILE (DRAINAGE) (CLASS 2) / RAMP C ACCEL LANE 58.000 58.000
5\% 0.000 0.00
18.68000 58.000 1,083.44
2065 506-00209 RIPRAP (9 INCH) / RAMP C ACCEL LANE 4.000 0.000
cy 0.000 0.00
783.14000 0.000 0.00
2070 506-00212 RIPRAP (12 INCH) / RAMP C ACCEL LANE 9.000 9.000
cy 0.000 0.00
151.15000 9.000 1,360.35
2075 604-39015 MANHOLE SPECIAL (15 FOOT) / RAMP C ACCEL LANE 1.000 1.000
EACH 0.000 0.00
7,600.83000 1.000 7,600.83
2080  603-01240 24 INCH REINFORCED CONCRETE PIPE / RAMP C ACCEL LANE 27.000 27.000
LF 0.000 0.00
192.85000 27.000 5,206.95



CONTID: C16042A COLORADO DEPARTMENT OF TRANSPORTATION Page 16
PCN: 16042A-BID ESTIMATE RUN 08/19/2010
PROJECT: NH 1602-114 ESTIMATE NO: 0024 17:39:15
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
2085 603-05024 24 INCH REINFORCED CONCRETE END SECTION / RAMP  C ACCEL 1.000 1.000
LANE
EACH 0.000 0.00
1,538.46000 1.000 1,538.46
2090  615-00050 EMBANKMENT PROTECTOR TYPE 5/ RAMP C ACCEL LANE 1.000 0.000
EACH 1.000 5,984.93
5,984.93000 1.000 5,984.93
2095 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) / RAMP CAC ~ CEL LANE 625.000 625.000
LF 0.000 0.00
30.14000 625.000 18,837.50
2100 606-02003 END ANCHORAGE (NONFLARED) / RAMP C ACCEL LANE 1.000 1.000
EACH 0.000 0.00
3,395.03000 1.000 3,395.03
2105 609-60011 CURB TYPE 6 (SECTION M) / RAMP C ACCEL LANE 664.000 664.000
LF 0.000 0.00
16.50000 664.000 10,956.00
3000 304-03000 AGGREGATE BASE COURSE (CLASS 3) / BASE AND PAVI NG OF 5,704.700 5,704.700
RAMPS A&D
TON 0.000 0.00
18.00000 5,704.700 102,684.60
3005  304-06000 AGGREGATE BASE COURSE (CLASS 6) / BASE AND PAVI NG OF 2,213.490 2,213.490
RAMPS A&D
TON 0.000 0.00
28.00000 2,213.490 61,977.72
3010 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) / BASE AND 1,940.600 1,940.600
PAVING OF RAMPS A&D
TON 0.000 0.00
112.00000 1,940.600 217,347.20
4000  403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) / GUARDRAI L AND 251.000 251.000
CURB RAMPS A&D
5% 0.000 0.00
64.88000 251.000 16,284.88
4005  609-60011 CURB TYPE 6 (SECTION M) GUARDRAIL AND CURB RAMP S A&D 856.000 856.000
LF 0.000 0.00
16.50000 856.000 14,124.00
4010  606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) / GUARDRAIL  AND 1,780.000 1,475.000
CURB RAMPS A&D
LF 0.000 0.00
30.14000 1,475.000 44,456.50
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4015  606-02003 END ANCHORAGE (NONFLARED) / GUARDRAIL AND CURB RAMPS 2.000 2.000
A&D
EACH 0.000 0.00
3,395.04000 2.000 6,790.08
4020  606-01370 TRANSITION TYPE 3G / GUARDRAIL AND CURB RAMPS A &D 4.000 3.000
EACH 0.000 0.00
2,493.92000 3.000 7,481.76
4025  606-02000 END ANCHORAGE (SPECIAL) (SRT) / GUARDRAIL AND C  URB 2.000 1.000
RAMPS A&D
EACH 0.000 0.00
2,449.50000 1.000 2,449.50
4030  615-00030 EMBANKMENT PROTECTOR TYPE 3 / GUARDRAIL AND CUR RAMPS 3.000 0.000
A&D
EACH 2.000 2,164.18
1,082.09000 2.000 2,164.18
4035  617-00012 12 INCH CULVERT PIPE / GUARDRAIL AND CURB RAMPS ~ A&D 250.000 0.000
LE 249.000 16,752.72
67.28000 249.000 16,752.72
5000 900-00014  ADDED ITEM (LUMP SUM)/ EARTHWORK AND GRADING / 1.000 0.850
ADDITIONAL MS4 POND
LS 0.150 3,458.76
23,058.43000 1.000 23,058.43
5005 420-00113 GEOTEXTILE (DRAINAGE) (CLASS 2) / ADDITIONAL MS 528.000 268.000
sy 260.000 1,885.00
7.25000 528.000 3,828.00
5010 506-00013 RIPRAP (SPECIAL) 18" / ADDITIONAL MS4 POND 170.000 170.000
TON 0.000 0.00
96.89000 170.000 16,471.30
6000  900-00022 ADDED ITEM (SQUARE YARD)/ SOIL LOADED TRM /BRI 374.000 0.000
APPROACH SLABS
sy 366.000 3,173.22
8.67000 366.000 3,173.22
6005 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) / 35.000 8.000
APPROACH SLABS
TON 0.000 0.00
112.00000 8.000 896.00
6010 420-00113 GEOTEXTILE (DRAINAGE) (CLASS 2) / BRIDGE APPROA 67.000 53.000
5% 0.000 0.00
14.00000 53.000 742.00
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6015 506-00013 RIPRAP (SPECIAL) 9"/ BRIDGE APPROACH SLABS 12.540 8.360
TON 0.000 0.00
190.85000 8.360 1,595.51
6020 506-00013 RIPRAP (SPECIAL) 18"/ BRIDGE APPROACH SLABS 2.000 2.000
TON 0.000 0.00
171.43000 2.000 342.86
6025 515-00120 WATERPROOFING (MEMBRANE) / BRIDGE APPROACH SLAB 292.000 292.000
SY 0.000 0.00
24.88000 292.000 7,264.96
6030 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) / BRIDGE APP ROACH 193.000 193.000
SLABS
LF 0.000 0.00
347.52000 193.000 67,071.36
6035 601-03040 CONCRETE CLASS D (BRIDGE) / BRIDGE APPROACH SLA BS 202.800 202.800
CY 0.000 0.00
398.00000 202.800 80,714.40
6040 601-40300 STRUCTURAL CONCRETE COATING / BRIDGE APPROACH SABS 125.560 125.560
SY 0.000 0.00
10.00000 125.560 1,255.60
6045 602-00020 REINFORCING STEEL (EPOXY COATED) / BRIDGE APPRO ACH 26,462.000 26,462.000
SLABS
LB 0.000 0.00
1.52000 26,462.000 40,222.24
6050 603-01240 24 INCH REINFORCED CONCRETE PIPE / BRIDGE APPRO ACH 498.000 498.000
SLABS
LF 0.000 0.00
118.33000 498.000 58,928.34
6055 603-05024 24 INCH REINFORCED CONCRETE END SECTION / BRIDG E 5.000 4.000
APPROACH SLABS
EACH 0.000 0.00
1,400.00000 4.000 5,600.00
6060 604-25000 VANE GRATE INLET SPECIAL 3'/ BRIDGE APPROACH S LABS 3.000 3.000
EACH 0.000 0.00
5,510.05000 3.000 16,530.15
6065 604-25000 VANE GRATE INLET SPECIAL 6'/ BRIDGE APPROACH S LABS 1.000 1.000
EACH 0.000 0.00

9,446.37000 1.000 9,446.37
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6070 604-19000 INLET SPECIAL VANE GRATE 3'/ BRIDGE APPROACH S LABS 1.000 1.000
EACH 0.000 0.00
7,224.81000 1.000 7,224.81
6075 604-39010 MANHOLE SPECIAL (10 FOOT) 48" / BRIDGE APPROACH SLABS 3.000 3.000
EACH 0.000 0.00
5,057.40000 3.000 15,172.20
6080 514-01011 BRIDGE RAIL (STEEL) TYPE 10M / BRIDGE APPROACH SLABS 299.540 299.540
LF 0.000 0.00
175.00000 299.540 52,419.50
6085 900-00012 ADDED ITEM (FOOT)/ 1.5" ANTI-ICING CONDUIT / 227.000 49.000
LF 0.000 0.00
10.00000 49.000 490.00
6090 900-00012 ADDED ITEM (FOOT)/ 2" ANTI-ICING CONDUIT / 145.000 145.000
LF 0.000 0.00
12.00000 145.000 1,740.00
6095 613-00200 2 INCH ELECTRICAL CONDUIT BRIDGE APPROACH SLABS 266.000 266.000
LF 0.000 0.00
12.00000 266.000 3,192.00
6100 613-00600 6 INCH ELECTRICAL CONDUIT / BRIDGE APPROACH SLA BS 622.000 360.000
LF 0.000 0.00
15.00000 360.000 5,400.00
7000 619-06160 16 INCH DUCTILE IRON PIPE / CITY WATERLINE RELO CATION 580.000 580.000
LF 0.000 0.00
135.00000 580.000 78,300.00
7000 MATERIAL ALLOWANCE MOH FOR 16" DIP WATERLINE PI PE 0.000
LF 0.000 0.00
31.29000 0.000 0.00
7005 603-50002 2 INCH PLASTIC PIPE PVC SCH 80/ CITY WATERLINE 1,142.000 1,142.000
LF 0.000 0.00
12.75000 1,142.000 14,560.50
8000 606-00650 GUARDRAIL TYPE 6 (DOUBLE) (6-3 POST SPACING) DO UBLE 1,087.500 1,087.500
THRIE BEAM /
LF 0.000 0.00

78.98000 1,087.500 85,890.75
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8005 614-85001 IMPACT ATTENUATOR QUADGUARD 2.000 2.000
EACH 0.000 0.00
36,252.83000 2.000 72,505.66
8005 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
15,275.00000 0.000 0.00
9000 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION AND 1.000 0.750
OVERHEAD COSTS
LS 0.250 14,794.17
59,176.69000 1.000 59,176.69
9005 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL SURVEYING COS TS 1.000 0.750
LS 0.250 2,585.94
10,343.76000 1.000 10,343.76
9010 630-00007 TRAFFIC CONTROL INSPECTION EXTRA WORK ONLY 82.000 58.000
DAY 24.000 3,120.00
130.00000 82.000 10,660.00
9015 630-00012 TRAFFIC CONTROL MANAGEMENT EXTRA WORK ONLY 30.000 16.000
DAY 7.000 3,780.00
540.00000 23.000 12,420.00
9020  900-00006 ADDED ITEM (DOLLAR)/ RETROFIT LIGHTING CONTROL  CENTERS 2,034.500 2,034.500
1&2
DOL 0.000 0.00
1.00000 2,034.500 2,034.50
9025 900-00006 ADDED ITEM (DOLLAR)/ PERMANENT SIGNING & STRIPI NG 1,625.680 1,625.680
CHANGES
DOL 0.000 0.00
1.00000 1,625.680 1,625.68
9030  900-00006 ADDED ITEM (DOLLAR)/ RELOCATE LIGHT STANDARD LS 31 1,150.000 1,150.000
DOL 0.000 0.00
1.00000 1,150.000 1,150.00
9035 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) PAVEMENT SECTI ON 8,561.000 8,561.000
IMPROVEMENTS
SY 0.000 0.00
1.90000 8,561.000 16,265.90

CAT0200 CURRENT AMT $ 29,292,770.45 $ 127,959.39 $ 28,796,296.17
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CAT NO0400 CONSTRUCTION ENGINEERING
0080  620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
63,000.00000 1.000 63,000.00
0085 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
90,000.00000 1.000 90,000.00
0090  620-00020 SANITARY FACILITY 4.000 4.000
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
CAT 0400 CURRENT AMT $ 161,000.00 $ 0.00 $ 161,000.00

PROJECT TOTAL CURRENT AMT $ 29,453,770.45

127,959.39  $28,957,296.17



